

SDMX 3.0 Project

Feature Solution Design Review / Approval Process


Problem

We only have until June 30 to agree solutions for all of the features planned for the SDMX 3.0 Release. A streamlined review and approval pipeline is required.

Proposal...

When a solution has been developed for a planned SDMX 3.0 feature:

1. Email the proposed solution document to the TWG and SWG for review
2. TWG and SWG members have **about 1 week to review**
3. Scheduled weekly Webex to discuss and agree solutions currently under review



SDMX 3.0 Project

Feature Solution Design Review / Approval Process

